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ESS 7 WORK ASSIGNMENT MONTHLY STATUS REPORT 

W.A. Number: C07023 Report Period: August 1997 
Contractor: Dynamac Corporation 
% Technically Complete: 30% 
Voucher No.: 36 

W.A. Name: West Lake Landfill, ADR 
EPA WAM: Steve Kinser 
EPA Contract Officer: Ron Stewart 
Dynamac Project Manager: Alan Cummings Period of Performance: 07 /31/97 

1. PROGRESS MADE THIS REPORT PERIOD:

Activities conducted for this work assignment for the August reporting period included· the
preparation of contract-required reports.

Dynamac particpated in a telephone briefing in. which the mediator was updated on the disposition
of the site and a brief background on each PRP particpating in the mediation.

2.· DELIVERABLES:

Deliverables (This Report Period) 

Monthly Status Report 

Deliverables (Next Report Period) 

Monthly Status Report 

Due Date 
to EPA 

08/15/97 

Due Date to EPA 

09/15/97 

Date Delivered 
to EPA 

08/15/97 

3. OUTSTANDING ISSUES AND RESOLUTIONS:

4. 

s. 

Dynamac does not have an approved work plan budget for this work assignment as of the end of the
June reporting period. Dynamac is proceding with signing the contract for the consultant mediator
pursuant to the approval of the request for consent. Dynamac requests approval of the proposed
work assignment budget or the scheduling of a negotiations session.

Dynamac notified EPA CNSL participating in this work assignment that the period of performance
for this work assignment ends on July 31, and requested an extension to October 31 for the convening
phase.

PROJECTED ACTMTY NEXT PERIOD: 

Dynamac anticipates providing contract support and oversight for the convening phase operations, and 
possibly the preparation and transmission to EPA of the overall cost estimate for the mediation phase 
of this work assignment. -·'"7".--:-i---:--.----c---. 

_3ite: e.- l: F 
SUBCONTRACTORS: 

Not applicable to this report. 

) 

10 #: MPDQ'l9�a 
. Break: rip( . 3 
Other: Es$ 'COt;ZQg,3 

-3 -Q3-qr,

SEP 2 5 1997 
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W.A. Number: C07023
W.A. Name: West Lake Landfill, ADR
EPAWAM: Steve Kinser
EPA Contract Officer: Ron Stewart
Dynamac Project Manager Alan Cummings

Report Period: August 1997
Contractor Dynamac Corporation
% Technically Complete: 30%
Voucher No.: 36
Period of Performance: 07/31/97

6. EXPLANATION OF EXPENDITURES:

The following ODCs are recorded on this invoice:

$61.25 in charges for Federal Express for requests for proposals that were sent to mediation
firms in April 1997.



DYNAMAC CORPORATION
REGION VII ESS CONTRACT: 68-W4-0039

WORK ASSIGNMENT FINANCIAL STATUS REPORT
W.A.#: C07023

PERIOD: 7/27/97 - 8/23/97
W.A. Name: ADR Support

HOURS:
P4
P3
P2
P1
Tech
Subcontractor
Consultants

TOTAL LOE:

Actual
Current
Month

Project
to Date

Estimated
To

Complete
At

Complete
Authorized

Budget
Projected
Variance

Percent
Complete

0.00%
0.00%
0.00%
0.00%
0.00%

• 0.00%
0.00%

0.00%

Unrecorded LOE
Dynamac
Subcontractor
Consultants

TOTAL UNRECORDED LOE:

Clerical

TOTAL HOURS:

COST:
Direct Labor
Travel
Other Direct Cost
Indirects
Subcontractor
Consultants

Total Cost

EARNED FEE:
Base Fee

LESS: Exc of funded value
TOTAL:

Unrecorded Expenses
Dynamac
Subcontractor
Consultants

0.00
0.00
0.00

0.00

0.00

89.19
0.00

61.65
107.67

0.00
0.00;

0.00
0.00
0.00

0.00

0.00

2,221.13
0.00

184.58
2,801.03

0.00
675.00

0.00
0.00
0.00

0.00

0.00

821.87
24.00

201.42
3,830.97

0.00
12,953.00

0.00
0.00
0.00

0.00

0.00

3,043.00
. 24.00
386.00

6,632.00
0.00

13,628.00

0.00
0.00
0.00

0.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00
. 0.00

0.00

0.00

0.00

(3,043.00)
(24.00)

(386.00)
(6,632.00)

0.00
(13,628.00)

0.00%
0.00%
0.00%

0.00%

0.00%

0.00%

0.00%
0.00%
0.00%

0.00%
0.00%
0.00%

258.51

268.77

0.00,
0.00
0.00

5,881.74

6,112.02

0.00
0.00
0.00

17,831.26

18,013.98

0.00
0.00
0.00

23,713.00

24,126.00

0.00
0.00
0.00

0.00

0.00

0.00

0.00
0.00
0.00

(23,713.00)

(37,754.00)

0.00
0.00
0.00

0.00%

0.00%

0.00%

0.00%
0.00%
0.00%

Total Unrecorded Expenses

GRAND TOTAL:

PROGRAM PROJECTIONS
Professional Hours
Total Cost

0.00

268.77

0.00

6,112.02

0.00

18,013.98

80.00
18,013.98

0.00

24,126.00

181.00
24,126.00

0.00

0.00

0.00

(37,754.00)

0.00%

0.00%

FSR.WK3 09/18/97



REGION VII ESS CONTRACT 68-W4-0039
MONTHLY FINANCIAL STATUS REPORT BY TASK/SITE

PERIOD: 7/27/97-8/23/97

Westlake ADR
C07023

WA Task/Site
7023.01
7023.02
7023.03
7023.04 •
7023.05
7023.06
7023.07

Task/Site Name
Project Management n

Work Plan Development
Contract Req Reports
Closeout
Allocator Selection
ADR Support
Allocation Act

Current
LOE Dollars

 $82.45
 $0.00
 $58.32
 $0.00
 $73.06
 $54.94
 $0.00

Cumulative
LOE Dollars

 390.10
2,073.22

 233.35
 0.00

3,133.45
 281.90
 0.00

Authorized Budget
LOE Dollars

0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00

% Expended
LOE Dollars

0.00% 0.00%
0.00% 0.00%
0.00% 0.00%
0.00% 0.00%
0.00% 0.00%
0.00% 0.00%
0.00% 0.00%

Estimate at Complete
LOE Dollars

$1,211.00
$2,057.00

 $907.00
 $422.00

$6,402.00
$13,127.00

 $0.00

TOTALS $268.77 $6,112.02 0.0 $0.00 0.00% 0.00% $24,126.00

TASK.WK3 09/18/97
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